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ESTIMATE RUN 07/07/2009

ESTIMATE SUMMARY 08:43:31

CONTID: C15746 ESTIMATE NO: 0008 PROG SPEC YR:2005

PCN: 15746-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 147.( DAYS TIME ALLOW: 147 WORK DAYS

I-25 Rubbilization S of SH 56 PERCENT TIME: 100.00 ORIG TIME ALLOW: 144 WORK DAYS

PROJECT NO: IM 0253-194
I-25 Rubbilization S of SH 56

NAME OF ROAD: 025A

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 07/07/2009 DATE TIME STARTED 02/26/2007
1707 COLE BOULEVARD SUITE 100 DATE LET 01/25/2007 DATE WORK BEGAN
DATE AWARDED 02/01/2007 DATE TIME STOPPED 02/25/2009
DATE CONTRACT EXECUTED 02/21/2007 DATE ACCEPTED 02/25/2009
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 02/26/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 7,498,295.52 PARTICIPATING $ 6,922,476.68 $ 8,402.00
AWARD PROJECT AMT: $ 8,998,479.50 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 92.32% TOTAL EARNINGS 6,922,476.68 8,402.00
FUNDS AVAILABLE: $ 575,818.84 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,922,476.68 8,402.00
TOTAL CLAIMS: $ 0.00 RETATNAGE -134,977.19 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,787,499.49 8,402.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,787,499.49 8,402.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,402.00

APPROVED FOR PAYMENT BY
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PCN: 15746-BID ESTIMATE RUN 07/07/2009
PROJECT: IM 0253-194 ESTIMATE NO: 0008 08:43:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0052 210-01200 RESET END ANCHORAGE CMO 2 2.000 2.000
EACH 0.000 0.00
875.00000 2.000 1,750.00
0055 212-00006 *SEEDING (NATIVE) 20.000 0.000
ACRE 0.000 0.00
350.00000 0.000 0.00
0060 213-00002 *MULCHING (WEED FREE HAY) 20.000 0.000
ACRE 0.000 0.00
260.00000 0.000 0.00
0065 213-00061 *MULCH TACKIFIER 4,000.000 0.000
1B 0.000 0.00
1.50000 0.000 0.00
0070 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 300.000 229.850
TON 0.000 0.00
125.00000 229.850 28,731.25
0075 403-09210  STONE MATRIX ASPHALT 17,286.110 17,286.110
TON 0.000 0.00
82.00000 17,286.110 1,417,461.02
0080 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 40,281.290 40,281.290
TON 0.000 0.00
70.00000 40,281.290 2,819,690.30
0085 412-18020  *RUBBILIZATION OF CONCRETE PAVEMENT (RESONANT BREAKER) 66,597.000 66,597.000
SY 0.000 0.00
5.35000 66,597.000 356,293.95
0090 412-18030 *RUBBILIZATION OF CONCRETE PAVEMENT (MULTI-HEAD 67,205.000 67,205.000
BREAKER)
sy 0.000 0.00
3.85000 67,205.000 258,739.25
0095 605-82100 PIPE EDGE DRAIN 33,892.000 33,892.000
LF 0.000 0.00
9.50000 33,892.000 321,974.00
0100 605-84000 SUBSURFACE DRAIN OUTLET 625.000 625.000
LF 0.000 0.00

20.00000 625.000 12,500.00
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PCN: 15746-BID ESTIMATE RUN 07/07/2009
PROJECT: IM 0253-194 ESTIMATE NO: 0008 08:43:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0105 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,127.000 3,127.000
LF 0.000 0.00
15.00000 3,127.000 46,905.00
0110 606-01370 *TRANSITION TYPE 3G 6.000 6.000
EACH 0.000 0.00
1,000.00000 6.000 6,000.00
0115 606-01380 *TRANSITION TYPE 3H 4.000 4.000
EACH 0.000 0.00
510.00000 4.000 2,040.00
0120 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
4,200.00000 2.000 8,400.00
0125 606-02003 *END ANCHORAGE (NONFLARED) 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
0130 606-02005 *END ANCHORAGE (FLARED) 6.000 6.000
EACH 0.000 0.00
1,500.00000 6.000 9,000.00
0135 607-11525 FENCE (PLASTIC) 0.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0140 609-60011 CURB TYPE 6 (SECTION M) 2,466.000 2,466.000
LF 0.000 0.00
10.00000 2,466.000 24,660.00
0145 612-00001 *DELINEATOR (TYPE I) 131.000 131.000
EACH 0.000 0.00
18.00000 131.000 2,358.00
0150 612-00003 *DELINEATOR (TYPE III) 18.000 18.000
EACH 0.000 0.00
24.00000 18.000 432.00
0155 614-80385 *RUMBLE STRIP 59,625.000 59,625.000
LF 0.000 0.00

0.15000 59,625.000 8,943.75
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PCN: 15746-BID ESTIMATE RUN 07/07/2009
PROJECT: IM 0253-194 ESTIMATE NO: 0008 08:43:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
0165 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
955,000.00000 1.000 955,000.00
0170 627-00005 *EPOXY PAVEMENT MARKING 266.000 255.000
GAL 0.000 0.00
76.00000 255.000 19,380.00
0175 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 1,500.000 1,006.000
GAL 163.000 4,401.00
27.00000 1,169.000 31,563.00
0180 630-00000 *FLAGGING 3,600.000 3,408.000
HOUR 0.000 0.00
22.00000 3,408.000 74,976.00
0185 630-00003 *UNIFORMED TRAFFIC CONTROL 300.000 0.000
HOUR 73.500 1,176.00
16.00000 73.500 1,176.00
0190 630-00007 *TRAFFIC CONTROL INSPECTION 120.000 96.000
DAY 0.000 0.00
100.00000 96.000 9,600.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 144.000 132.000
DAY 0.000 0.00
1,100.00000 132.000 145,200.00
0200 630-80002 *FLASHING BEACON (SOLAR) 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
0205 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000
EACH 13.000 585.00
45.00000 13.000 585.00
0210 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 66.000 45.000
EACH 0.000 0.00

166.00000 45.000 7,470.00
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PCN: 15746-BID ESTIMATE RUN 07/07/2009
PROJECT: IM 0253-194 ESTIMATE NO: 0008 08:43:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0215 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 30.000 26.000
EACH 0.000 0.00
166.00000 26.000 4,316.00
0220 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
15,500.00000 2.000 31,000.00
0225 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL 2.000 2.000
TYPE)
EACH 0.000 0.00
3,000.00000 2.000 6,000.00
0230 630-80360 *DRUM CHANNELIZING DEVICE 80.000 40.000
EACH 40.000 2,240.00
56.00000 80.000 4,480.00
0235 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 8.000 8.000
EACH 0.000 0.00
2,000.00000 8.000 16,000.00
0240 630-80380 *TRAFFIC CONE 325.000 325.000
EACH 0.000 0.00
12.00000 325.000 3,900.00
0250 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 2.000
(TEMPORARY)
EACH 0.000 0.00
50,000.00000 2.000 100,000.00
0251 900-00005 ADDED ITEM (DAY)/ ADDITIONAL TRAFFIC CONTROL 3.000 3.000
DAY 0.000 0.00
2,288.00000 3.000 6,864.00
0255 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 100,000.000 -139,592.580
FA 0.000 0.00
1.00000 -139,592.580 -139,592.58
0265 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 24,271.430
FA 0.000 0.00
1.00000 24,271.430 24,271.43
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PCN: 15746-BID ESTIMATE RUN 07/07/2009
PROJECT: IM 0253-194 ESTIMATE NO: 0008 08:43:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0270 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 32,000.000 -7,378.790
FA 0.000 0.00
1.00000 -7,378.790 -7,378.79
0275 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0280 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 900-00006 ADDED ITEM (DOLLAR)/ 0.000 -31,146.750
DOL 0.000 0.00
1.00000 -31,146.750 -31,146.75
CAT 0200 CURRENT AMT $ 7,383,500.02 $ 8,402.00$ 6,807,681.18

CAT NO0300 STRUCTURES

0295 202-00425 *REMOVAL OF BRIDGE RAILING 364.000 364.000
LF 0.000 0.00
6.00000 364.000 2,184.00
0300 202-00453 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 5.000 5.000
SY 0.000 0.00
710.00000 5.000 3,550.00
0305 202-05100 SANDBLASTING REINFORCING STEEL 5.000 5.000
SY 0.000 0.00
9.50000 5.000 47.50
0310 515-00122 *WATERPROOFING (MEMBRANE) (SPECIAL) 395.000 395.000
SY 0.000 0.00

86.00000 395.000 33,970.00
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PCN: 15746-BID ESTIMATE RUN 07/07/2009
PROJECT: IM 0253-194 ESTIMATE NO: 0008 08:43:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES

0315 515-00400 CONCRETE SEALER 0.000 0.000
sy 0.000 0.00
11.00000 0.000 0.00
0320 601-04000 *CONCRETE CLASS E 1.000 1.000
cY 0.000 0.00
3,500.00000 1.000 3,500.00
0325 606-11010 *BRIDGE RAIL TYPE 10R 364.000 364.000
LF 0.000 0.00
96.00000 364.000 34,944.00
CAT 0300 CURRENT AMT $ 78,195.50 $ 0.00$ 78,195.50

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0330 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0335 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0340 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
CAT 0400 CURRENT AMT $ 36,600.00 $ 0.00$ 36,600.00

PROJECT TOTAL CURRENT AMT § 7,498,295.52 3 8,402.00 3 6,922,476.68



